Facilities Management
POA&M

- Complete PWS 6-14-02
- Issue Solicitation 6-21-02
- Complete Mgmt Plan 7-26-02
- Start IRO 8-12-02
- Receipt of Proposals 10-04-02
- Tentative Decision 2-19-03

Public Safety
POA&M

- Complete PWS 5-29-02
- Issue Solicitation 6-24-02
- Complete Mgmt Plan 7-12-02
- Start IRO 7-19-02
- Receipt of Proposals 8-23-02
- Tentative Decision 11-22-02

Airfield Support
POA&M

- Complete PWS 6-24-02
- Issue Solicitation 8-02-02
- Complete Mgmt Plan 8-23-02
- Start IRO 9-09-02
- Receipt of Proposals 10-04-02
- Tentative Decision 1-31-03

Command Support
POA&M

- Complete PWS 6-17-02
- Issue Solicitation 7-12-02
- Complete Mgmt Plan 8-09-02
- Start IRO 8-19-02
- Receipt of Proposals 9-16-02
- Tentative Decision 1-31-03

SEAPORT SERVICES
POA&M

- Complete PWS 9-06-02
- Issue Solicitation 10-11-02
- Complete Mgmt Plan 10-18-02
- Start IRO 11-01-02
- Receipt of Proposals 1-03-03
- Tentative Decision 6-06-03

What's Next?

- When PWS is complete it forms the basis for the Solicitation
- Amendments issued as necessary
- Government and Private Sector bidders must respond to the Solicitation

What's Next?

- Government forms MEO team to build response to Solicitation
- MEO team “Fire-walled” from all others
- Response is approved by Naval Audit Service

What's Next?

- Private Sector forms bid team
- Site visit may be conducted to ensure bidders understand
  - working conditions
  - geographic dispersion
  - existing facilities
  - existing equipment

What's Next?

- Source Selection Process (SSP) conducted on private sector responses
- Contracting Officer coordinates and manages the SSP process
- Best private sector contractor selected to be compared to Government

What's Next?

- Technical leveling maybe required
- Head to head price comparison results in Tentative Decision
- Appeal must be submitted within 20-30 days
- Decision on appeal issued within 30 days which results in Final Decision
- Final Decision maybe appealed to